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FY06 Completed & Ongoing Tasks

Dredge and Construct Least Tern Island near NM 348 to 349

Raise, Extend, and Notch existing dikes near NM 42.7-43.05R

Pools 2 & 7 Aquatic Baseline Monitoring (ongoing)

Detailed Design of Pools 2 & 7

SIAM modeling complete, Pool 13 & 16 ongoing.

NM 10 to 309 aquatic archeological surveys

New Structures at NM 44, 44.2, 44.4, and 44.6 (ongoing)
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Pool 15 DredgingPool 15 Dredging
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FY06 Completed & Ongoing Tasks

Dredge Pit 318.6 initial site prep, good site. (ongoing design)

Real Estate Plans (ongoing) 

Pool 13 Mussel Survey (ongoing)

Gravel Survey SWT (ongoing)
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FY06 Upcoming Tasks

Modify Structures in Pool 2 ($700k)

Dredge Entrance to Little Bayou Meto backwater at NM 44.6L

Notch 20 dikes/revetments NM 19.8-50.2

Excavate Hard Point at NM 146.2 (90% COMPLETE)

Construct Least Tern Island(s) with dredge material NM 23-
24L

Enhance existing Least Tern Island dredge material NM 
32.8R
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FUTURE TASKS

145 Remaining Structures to be modified or constructed. 

140 Potential Dredging locations.

Mitigation measures concurrent with construction

Real Estate Acquisition for upland dredge disposal sites

Cultural Resource Investigations

We have a $160M schedule segregated into $10M increments that will 
allow the team to execute critical path tasks.
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